COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/01/2018

ESTIMATE SUMMARY 08:47:33
CONTID: C20547 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 358.0 DAYS TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  65.57 ORIG TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 04/27/2018 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN 05/05/2017
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,306,252.34  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECT AMT: $  3,060,140.82  NON-PARTICIPATING 1,151,581.18 178,278.84
PERCENT COMPLETE: 35.76% TOTAL EARNINGS 1,182,234.72 178,278.84
FUNDS AVAILABLE: $ 2,124,017.62 STOCKPILED MATERIALS 108,924.00 -29,838.00
GROSS EARNINGS 1,291,158.72 148,440.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,769.04 -5,348.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,260,389.68 143,092.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,260,389.68 143,092.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 143,092.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20547-BID ESTIMATE RUN 05/01/2018

PROJECT: NHPPQ702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00823 Removal of Dynamic Message Sign 5.000 1.000
EACH 0.000 0.00
950.40000 1.000 950.40
0010 203-02330 Laborer 180.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0015 208-00035 Aggregate Bag 150.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0020 210-00825 Reset Flashing Beacon 4.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0025 240-00000 *Wildlife Biologist 8.000 0.000
HOUR 4.500 590.63
131.25000 4.500 590.63
0030 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0035 613-01200 2 Inch Electrical Conduit (Plastic) 35.000 20.000
LF 0.000 0.00
13.51000 20.000 270.20
0040 613-10000 Wiring 1.000 0.340
LS 0.000 0.00
171,413.83000 0.340 58,280.70
0045 614-10116 Dynamic Message Sign Controller 3.000 0.000
EACH 0.000 0.00
6,470.59000 0.000 0.00
0050 614-10145 Variable Message Sign LED (Single Faced) 6.000 2.000
EACH 0.800 24,106.04
30,132.55000 2.800 84,371.14
0055 614-72830 Communications Cabinet 2.000 2.000
EACH 0.000 0.00

8,782.35000 2.000 17,564.70



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 614-86800

0065

626-00000

0070

626-01104

0075

630-00000

0080

630-00007

0085

630-00012

0090

630-80001

0095

630-80341

0100

630-80342

0105

630-80343

0110 630-80344

C20547
20547-BID
NHPP0702-352

ITEM
DESCRIPTION

ROADWAY

Uninterrupted Power Supply

*Mobilization

*Public Information Services (Tier IV)

*Flagging

*Traffic Control Inspection

*Traffic Control Management

*Flashing Beacon (Portable)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special) FASTER Fun

Sign

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3.000
EACH
8,935.29000
1.000
LS
450,000.00000
1.000
LS
18,125.00000
4,320.000
HOUR
35.00000
72.000
DAY
375.00000
180.000
DAY
1,062.50000
12.000
EACH
937.50000
26.000
EACH
12.50000
48.000
EACH
25.00000
8.000
EACH
37.50000
ding 60.000
SF

25.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

0.348
0.000
0.348

0.420
0.080
0.500

67.500
24.500
92.000

37.000
9.000
46.000

50.000
14.000
64.000

2.000
0.000
2.000

5.000
0.000
5.000

14.000
0.500
14.500

1.500
0.000
1.500

30.000
0.000
30.000

Page 3
ESTIMATE RUN 05/01/2018

08:47:33
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
26,805.87
0.00
156,600.00
1,450.00
9,062.50
857.50
3,220.00
3,375.00
17,250.00
14,875.00
68,000.00
0.00
1,875.00
0.00
62.50
12.50
362.50
0.00
56.25
0.00
750.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20547-BID ESTIMATE RUN 05/01/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
ype) EACH 0.000 0.00
2,187.50000 0.500 1,093.75
0120 630-80360 *Drum Channelizing Device 31.000 10.500
EACH 5.000 6.25
1.25000 15.500 19.38
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 29.000 1.000
EACH 13.500 16.88
1.25000 14.500 18.13
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
1,562.50000 0.000 0.00
0140 630-80390 *Channelizing Device (Special) 245.000 44.500
EACH 25.500 796.88
31.25000 70.000 2,187.50
0145 630-85041 *Mobile Attenuator 360.000 48.000
DAY 14.000 3,500.00
250.00000 62.000 15,500.00
0150 632-00000 Night Work Lighting 1.000 0.250
LS 0.000 0.00
24,000.00000 0.250 6,000.00
0155 700-70010 F/A Minor Contract Revisions 153,283.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A Partnering 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 10.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C20547 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20547-BID ESTIMATE RUN 05/01/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 700-70023 F/A On-The-Job Trainee 2,800.000 854.000
FA 181.000 181.00
1.00000 1,035.000 1,035.00
0175 700-70042 F/A Railroad Flagging 14,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,598,521.97 $ 49,767.68 $ 472,046.15
CAT NOO0300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 54.000 12.000
EACH 8.000 7,603.20
950.40000 20.000 19,008.00
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 2.000
EACH 2.000 720.00
360.00000 4.000 1,440.00
0210 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0215 613-00100 1 Inch Electrical Conduit 635.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 50.000 0.000
LF 0.000 0.00

19.03000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/01/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 4.000
EACH 0.400 12,053.02
30,132.55000 4.400 132,583.22
0240 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 5.000
EACH 4.200 17,101.14
4,071.70000 9.200 37,459.64
0240 MATERIAL ALLOWANCE Traffic Equipment 19.800
EACH -4.200 -10,479.00
2,495.00000 15.600 38,922.00
0245 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 5.000
EACH 2.400 7,949.06
3,312.11000 7.400 24,509.61
0245 MATERIAL ALLOWANCE Traffic Equipment 10.800
EACH -2.400 -4,440.00
1,850.00000 8.400 15,540.00
0410 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00

CAT 0300 CURRENT AMT$ 664,951.65 $ 30,507.42 $ 291,031.85
CAT NOO0301 F-08-AQ

0250 202-00823 Removal of Dynamic Message Sign 54.000 9.000
EACH 15.000 14,256.00
950.40000 24.000 22,809.60
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00

360.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/01/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0260 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 2.000 480.00
240.00000 2.000 480.00
0265 210-00831 Reset Traffic Signal Head 12.000 2.000
EACH 6.000 2,160.00
360.00000 8.000 2,880.00
0270 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 50.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 18.000 18.000
EACH 0.000 0.00
619.43000 18.000 11,149.74
0305 613-50132 2-Plex Receptacle (With Box and Cover) 32.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 2.000 2.000
EACH 0.000 0.00

2,975.53000 2.000 5,951.06
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PCN: 20547-BID ESTIMATE RUN 05/01/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00
145.00000 91.000 13,195.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 3.000 3.000
EACH 0.000 0.00
145.00000 3.000 435.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 8.000 8.000
EACH 0.000 0.00
145.00000 8.000 1,160.00
0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000 1.000
EACH 0.000 0.00
2,363.75000 1.000 2,363.75
0355 614-10116 Dynamic Message Sign Controller 13.000 4.000
EACH 0.000 0.00
6,470.59000 4.000 25,882.36
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 2.000
EACH 0.800 24,106.04
30,132.55000 2.800 84,371.14
0365 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 5.000
EACH 4.200 17,101.14

4,071.70000 9.200 37,459.64



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0301
0365

0370 614-10245

0370

0375 614-72832

0380 614-86800

0395 900-00007

0400 900-00007

0405 900-00006

0415 900-00007

CAT NO0400

0385 620-00002

C20547 COLORADO DEPARTMENT OF TRANSPORTATION

20547-BID
NHPP0702-352

ITEM
DESCRIPTION

F-08-AQ

MATERIAL ALLOWANCE Traffic Equipment

Lane Use Control Signal LED (Single Faced)

MATERIAL ALLOWANCE Traffic Equipment

Communications Cabinet (Type 2)

Uninterrupted Power Supply

Added Item (Each)/ NEMA 12 (12'x12'x48") Wiring Tro

Added Item (Each)/ Furnish Power Transformer

Added Item (Dollar)/ Triac Semiconductor with Snubb

Circuit/SMCO 6

Added Item (Each)/ Engineered Mounting System for V

W69

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
2,495.00000

17.000
EACH
3,312.11000

EACH
1,850.00000

8.000
EACH
8,529.41000

12.000
EACH
8,935.29000

ugh 8.000
EACH
1,775.00000

1.000
EACH
2,217.00000

er 45,500.000
DOL
1.00000

MS 1.000
EACH
4,900.00000

CAT0301

1.000
EACH
21,653.54000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

19.800
-4.200
15.600

5.000
2.400
7.400

10.800
-2.400
8.400

8.000
0.000
8.000

9.750
0.000
9.750

8.000
0.000
8.000

1.000
0.000
1.000

0.000
12,132.500
12,132.500

0.000
1.000
1.000

CURRENT AMT$ 1,012,125.18

1.000
0.000
1.000

Page 9
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-10,479.00
38,922.00
7,949.06
24,509.61
-4,440.00
15,540.00
0.00
68,235.28
0.00
87,119.08
0.00
14,200.00
0.00
2,217.00
12,132.50
12,132.50
4,900.00
4,900.00
68,165.74 $  497,427.12
0.00
21,653.54
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CONTID: C20547
PCN: 20547-BID ESTIMATE RUN 05/01/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0008 08:47:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT 0400 CURRENT AMT$ 30,653.54 $ 0.00 $ 30,653.54

PROJECT TOTAL CURRENT AMT $ 3,306,252.34 $ 148,440.84 $ 1,291,158.66



